Town of Vernon
2005 Road Reconstruction Program

Status Report

December 1, 2008
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Jan Drive 2005 $32,335 $32,335 $92,420 PUBLIC WORKS COMPLETE
Scott Drive 2005 $132,240 $132,240 $367,500 PUBLIC WORKS COMPLETE
Richard Street 2005 $123,845 $123,845 $243,200 PUBLIC WORKS COMPLETE
Gottier Drive 2005 $74,548 $74,548 $125,660 PUBLIC WORKS COMPLETE
Huntington Drive 2005 $208,655 $208,655 $336,530 PUBLIC WORKS COMPLETE
Irene Drive 2005 $320,309 $320,309 $587,800 PUBLIC WORKS COMPLETE
Deepwood Drive 2005 $72,797 $72,797 $136,800 PUBLIC WORKS COMPLETE
Thrall Road 2005 $736,879 $736,879 $388,100 VMS CONST. COMPLETE
Mountain Street 2006 $1,237,000 $1,237,000 $821,000 BALTAZAR COMPLETE
Lawrence Street 2006 $1,231,000 $1,231,000 $912,000 BALTAZAR COMPLETE
Webster Street 2006 $224,000 $224,000 $203,000 BALTAZAR COMPLETE
Valley View Lane 2006 $102,072 $102,072 $112,500 PUBLIC WORKS COMPLETE
Brookside Lane 2006 $80,401 $80,401 $256,900 PUBLIC WORKS COMPLETE
Regan Road 2006 $1,850,863 $1,850,863 $1,926,000 DUFFORD CONST. COMPLETE
Bolton Road North 2006 $1,591,000 $1,591,000 $1,200,000 VMS/PUBLIC WORKS COMPLETE
Brandy Hill Road 2007 $400,000 $400,000 $823,600 PUBLIC WORKS COMPLETE
Bolton Road Bridge 2007 $979,600 $293,880 $685,720 $244,124 PONDVIEW CONST COMPLETE
Center Road 2007 $4,738 $4,738 $0 PUBLIC WORKS COMPLETE
Center Road 2007 $1,000,000 $1,000,000 $1,000,000 LUDLOW CONST. COMPLETE
Center Road 2008 $2,732,000 $2,732,000 $1,285,000 LUDLOW CONST. COMPLETE
Peterson Road 2008 $171,000 $171,000 $100,000 LUDLOW CONST. COMPLETE
Bolton Rd Middle 2008 $624,000 $624,000 $463,000 PUBLIC WORKS COMPLETE
High Street 2008 $757,000 $500,000 $257,000 $608,000 VMS COMPLETE
Ironwood Drive 2009 $223,000 $223,000 $227,200 PUBLIC WORKS DESIGN COMPLETE
Bolton Road South 2009 $516,000 $516,000 $263,000 PUBLIC WORKS DESIGN COMPLETE
Prospect Street (Phase 1) and Gaynor Place 2009 $1,105,000 $500,000 $605,000 $468,500 CONTRACTOR BID FOR 2009 CONST.
Hatch Hill Road 2010 $524,000 $524,000 $851,200 PUBLIC WORKS DESIGN COMPLETE
Prospect Street (Phase 2) 2010 $825,000 $500,000 $325,000 $468,500 CONTRACTOR IN DESIGN
Prospect Street (Phase 3) 2011 $800,000 $500,000 $300,000 $468,500 CONTRACTOR IN DESIGN
West Main Street Bridge 2011 $2,160,000 $1,728,000 $432,000 $596,000 CONTRACTOR FUTURE PROJECT
DART HILL RD BRIDGE $611,000 REMOVED FROM PROGRAM (INELIGIBLE FOR DOT FUNDS)
BOLTON LAKE DRAINAGE $204,000 INCLUDED IN FUTURE SAN
SEWER PROJECT
ESTIMATED PROJECT COST $20,839,282
GRANTS: CDBG & DOT $4,021,880
NET PROJECT COST
$16,817,402
ORIGINAL COST ESTIMATE $17.138,734

Cardinal Engineering Assocites, Inc.
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